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POLLUTION REPORT
I. HEADING

Date: January 21, 2000
Subject: Sauget Area 2, Site @, Cahokia, St. Clair County,
Illinois
From: Kevin Turner, U.S. EPA On-Scene Coordinator,
Region 5
To: K. Mould, U.S. EPA, OSWER, Washington, DC
R. Karl, Chief, Emergency Response Branch
S. Faryan, Chief, Emergency Response Section II
B. Messenger, Chief, Emergency Enforcement Section
G. Narsete, Office of Public Affairs
L. Kirby, Office of Regional Council
~ M. McAteer, RPM, Remedial Response Branch
L. Smith, CO, Acquisition and Assistance Branch
B. Everettg, Illincis EPA
C. Morin, Illinois EPA
S. Davis, Illinois DNR
T. Miller, Illinois EPA
POLREP: #7 PFund Lead Removal
II. BACKGROUND
Site No: 05XX Task Order No: 0047
CERCLIS No: ILD000605790 Response Authority: CERCLA
NPL Status: Non NPL
State Notification: 10/21/98
~— Start Date: 10/18/98 Demobilization Date: N/A

Completion Date: N/A Status of Action Memorandum:
Signed 09/24/99

ITI. SITE DESCRIPTION
A. Incident Category: Former waste disposal site

B. Site Location: 70 Cargill Road
Cahokia, Illinois 62206

Site Latitude: 38°34'93.5"
Site Longitude: 90°12'0.6"
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1. Site description:
See initial Pollution Report for site background.

2. Degscription of threat:

See initial Pollution Report for description of threat.

C. Prelimi essment/Si Inspection Results
See initial Pollution Report for Preliminary Assessment .

IV. RESPONSE INFORMATION

A. Sityation
1. Current situation:

Six areas have been invegtigated to date. A total of 61 railcars
have been loaded and are in route to the TSCA landfill disposal.
The roadway leading out of the northern pond investigation had
multiple hits using the magnetometer. Upon excavation, more
drums and large quantities of bulk waste were removed for
disposal. The western edge of the pond directly south of the
northern most pond is currently being investigated. Drums are
being removed throughout.

2. Removal activities to date:
Approximately 1,300 drums have been removed from the site to
date. The remaining waste and contaminated socil from the
excavations 1s staged on the property.

3. Enforcement:
Cost recovery actions are pending.
B. Planned Removal Actions

Excavate drums and bulk waste from the southern pond.

L ]

. Resume hauling soil to railcars for off-site disposal.

. Identify potentially new areas using the magnetometer,

. Soil sampling throughout the area

. Remove RCRA characteristic waste from eastern portion of
west pond.

. Sample soil and waste generated for disposal.
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C. Next Steps

Continue to identify and excavate drums and contaminated soil.
Resume loading rail cars for off site disposal, once cars return.

D. Key Issues

° Determine the waste characteristics of any new waste
excavated.

. Determine the extent of contamination on site

V. COS8TS

Total Cleanup Contractor (e.g, ERRS) Costs $1,003,066.

START $65,000.
U.S. EPA $34,000.
TOTAL SITE COST $1.102,066.
Project Ceiling $1,800,000.00

Project Funds Remaining (percentage) 61%

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.

The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
08C must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any

claim for cost recovery.
.- |
VI. DISPOSITION OF WASTES

Wagtegtream Medium Quantity Transportation Treatment Disposal

PCB Soil 6,.665tons Gondola Rail Lead Landfill
Cars Fixation

Drums (¢crushed) 845 Gondola Rail N/A Landfill
Cars
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